	Responsible	61 61 2026	15.01 2020	29.01.2020	12 02 2020	26.02 2020	11 03 2020	25.03 2020	08.04.2020	72 DJ 2028	66.65 2020	20.05.2020	63.65 2025	17.05 2025	01 07 2020	15.07 2020	29.07 2020	12 08 2020	26.68.2020	00.00.2020	KI M
Duration (weeks alansed)		0	,	,	,	,	,	,	,	,	,	,	,	,	,	,	,	,	,	2	28
Customizing / Integration (incl. Blueprint)	P-Mgt. (nn); Responsible: Consultants; Integration:	Baseline Processes identified e2e: BL e2e processes identified	Process Variants for Baseline Processes (identified; Real-Me cases for Baseline testing selected; organizational units are satup in system; global and Basic customizing performed	Main decisions for major gaps taken	all Baseline workshops papared Baseline customizing done and tested	Template Process variants for Baseline (remaining) & cycle 2 & 3 identified; Baseline System e2e processes tested	Temptate Baseline acceptance finalized; Baseline cases scheduled for verification xeCN/siO/keC		Baseline Cases: Unit tests finalized; xxCN/xxC/xxC global and organizational structures finalized; xxCN/xxCN/xxC Business process list completed; all processes prioritized and scheduled for configuration and testing		sxCN/sxC/saC Business process int completed; all processes prioritizised and scheduled; - Deta analysis (legal) finalized sxhK: Basline verified	soCN/soCl/soCl Cycle 2 Cases: Unit tests finalized; Delta analysis completed; soffK: legal Delta analysis finalized	soCN/soCriect: Cycle 3 Cases: Unit tests finalized; Delta analysis completed; soHK: Legal Delta analysis completed; Template BBP finalized	xoHK: Cycle 2 Cases: Unit tests finalized;	odHK: Cycle 3 Cases: Unit tests frailzed; Delta analysis completed; Integration-Test detailed planing finalized	sucessfully completed incl. Forms.	adDNaDhoChoHK Integration Tests finalized	scCNiscDiscFieldHK Systember finalized; unnosessary Customizing entries are cleaned up (validation tables)	xxCNixxO/xxC/xxHK UAT finalized		
Conversion (Master Data, historical data and documenta)	P-MgL (nn); Responsible: MDM (nn)		Required master-data for Baseline cases identified and logged in central repeatory. Additionally required master data fields are requested and specified;	Master-Data for Baseline Testing created	Global codes and values are defined		Required data per maxier-data object (target-structure) for all template processes	Inventory completed / convension strategy determined);	Master Data for Test scenarios completely identified; Maintenance organization defined	Master Data for Teat scenarios conpletely maintained	Specificationa/mappings compilet / Chamaing requirements master data defined & assigned; - Master Data for Test screnzion aligned; - ignaly additional Master data fields identified	Mignation concept transaction data defined		Conversion Programs critical master data tested and ready to run	- Go-Live-Plan defined	(All Master Data) tested and ready to run - Micration concept	Integration Tests finalized; Migraton programs critical document data ready to run; Go-Live Test Master data	(2nd Cycle) and critical		Cut-over necessary documents for productive atart finalized	
Interface s	TSA (nn); delivery: INT (nn)				Decisions on sub-systems are taken and contracts are signed			Inventory of interfaces completed; Priority assigned			Test Cases and Specifications completed					-critical Interface Programs tested and neady to run	toCN1xxD/toChoHK Integration Tests finalized; -Unit tests all interface cases finalized; - Start Masstests single	teCN1ceChoPtK Systement finalized	Included to the second se	Interfaces connected in xoP	
Forms	TSA (nn); delivery:		all required forms for Baseline	Specifications for Baseline forms completed	Inventory template forma		Specifications template forms completed			Inventory all forms		Specifications completed	- Prio 1 Forms realized			All Forms realized; Unit	xxCN/xxC/xxHK	xxCN/xxO/xxC/xxHK	xxCN/xxC/xxC/xxHK UAT		
Reports	TSA (nn); delivery: INT (nn)		102083180	IOTTE COTORIES	COTTONISC		forms companies		Reporting policy and concept defined and conferred	CONTRACTOR	Info Requirements -Inventory completed	Specifications completed	- Prio 1 Reports realized					soCN/soC/soC/soHK Systement finalized	xiCN/xiC/xiC/xiHK UAT finalized		
Other development	TSA (nn); delivery: INT (nn)		all required enhancements for Baseline Processes requested	Specifications for Baseline enhancements completed; additionally required fields for masteriates are realized.								Gaps identified	Specifications completed			Unit tests finalized	xxCN/xxD/xxC/xxHK Integration Tests finalized	xxCN/xxD/xxC/xxHK Systement finalized	xiCNixiO/xiClotHK UAT finalized		
Authorizations	TSA (nn); delivery: INT (nn)						xxCNtxxDitxC users for implementation team are available in xxQ							User roles identified		Profiles complete and assigned to testers	xxCNixxD/xxC/xxHK Integration Tests finalized	sxCN/xxD/xxC/xxHK Systement finalized; Users created xxQ; user- parameter detaults are defined on articleurs	xxCN/xxC/xxC/xxHK UAT finalized; Users created xxP		
User Documentation	PMgt. (nn)									Technical Realization detailed concept finalized		Inventory completed	Maintenance procedures defined				INCNING/INC/INHK Integration Tests finalized; Users documentation ready for review and intercention	sxCN/xxD/xxC/xxHK Systement finalized; Users documentation complete and available in serviced foremore en.	xxCN/xxC/xxFK UAT finalized		
End-User Training	PMgt. (nn)									Technical Realization detailed concept finalized			Inventory completed / Training classes scheduled	Maintenance procedures defined				Training materials completed; Prelimenary unerschainion finalized		Training finalized	
Organizational Changes	PMgt. (nn)							Risk analysis prepared		xxHK Team is in place			major impacts identified	measures defined	measures decided		organizational instructions		xxCN/xxD/xxC/xxHK UAT		
Technical	TSA (nn); delivery: INT (nn)						xxQ available for xxCN/xxQ/xxC Team	and scheduled						output devices defined		xxQ: output devices connected/defined; all interfaces connected; all transports imported; manual activities for system creation are	reach: for recise: soCNixO/txC/txC/orHK Integration Tests finalized	finalized Systement finalized; xoP completily connected, menual activities for system creation are executed	Instant of Stressest Instand		
																					-
												1									-

© 2019 SAPEXPERIENCE GMBH